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THE LAND INFORMATION CENTER (LIC), DEPARTMENT OF LAND AND SURVEYS, MINISTRY OF 
NATURAL RESOURCES AND AGRICULTURE GRANT 

ATTACHMENT D 
 
 

GSDI SMALL GRANTS PROGRAM REPORT TEMPLATE 
 
Reports for 2014 GSDI Small Grants are due December 31, 2014.  They should be in English and they should be sent digitally to 
grants@gsdi.org.  The required format is in a .PDF  file or in .DOC or .RTF files with 12-point Times Roman or Arial font. 
Reports should be between two to four pages long and they should follow the template below. 
 
  
 
 

2014 GSDI Small Grant Project Final Report 
 

Title of Project/Activity 
 
Developing a Reliable Agriculture GIS Database for Belize through Partnership with Key Stakeholders 
 
 
Focal Point Institution 
 
Land Information Center (LIC), Department of Land and Surveys, Ministry of Natural Resources and 
Agriculture 
 
Contact Person (business street address, phone/fax, email, and website) 
Gina Young, Ag. Deputy Commissioner 
Department of Lands and Surveys, Ministry of Natural Resources and Agriculture, 
Queen Elizabeth Boulevard, City of Belmopan 
Phone: (501)828-5066 
Fax: (501)802-2333 
Email: plio@mnra.gov.bz or pp.planner@mnra.gov.bz 
 
 
List of Collaborators (Contact Information) 
 
Department of Agriculture, Central Farm – Mrs. Fay Garnett, fay.garnett@agriculture.gov.bz 
University of Belize – Cecy Castillo, ccastillo@ub.gov.bz 
Belize Livestock Producers Association – Alistair McPherson, blpa@btl.net 
SIRDI – Marcos Osorio, sirdi.belize@gmail.com 
 
 
Summary of Deliverables as per Grant Proposal 
 
Data collection and standardization of Agricultural data 
Report on data integration and development of farms data 
Develop a comprehensive farms geodatabase to be uploaded on the NSDI Geoportal 
 
 
 



11-Belize-FinalReport V2.docx   Page 2 of 17 

Itemized Use of Project’s Budget (including summary of labor hours) 
 

Date  Description  
Approx. 

Labor Hours 

       

8‐Jul‐14  GSDI Grant funds received   

30‐Jul‐14 
Hotel accommodation for 2 nights for 4 data collectors 
30‐31 July, 2014 in Corozal 

16 hours per person for 3 days 

16‐Jul‐14 
Fuel for data collection in Corozal 15 gallons (without 
GST) 

 

14‐Jul‐14 
Fuel for data collection in Corozal 10 gallons (without 
GST) 

 

16‐Jul‐14 
GST on fuel for Corozal data collection at 12.5% of 
$138.33 + $91.89 

 

15‐Aug‐14 
Food catering for GSDI NSDI Farms Stakeholder 
presentation 

 

14‐Jul‐14 
Hotel accommodation for 2 nights for 3 data collectors 
14 ‐ 15 July, 2014 in Corozal 

16 hours per person for 3 days 

 Jul‐14 to Mar‐15  Contribution from LIC staff (PLIO and SLIO)  12 days each x 2 hours (48 hrs) 

Jul ‐14 to Aug ‐14 
 Preparation of stakeholder session and preparation of 
data by interns 

10 days each x 8 hours (160 hrs) 

Nov‐14 to Mar‐15  Contributions made by Principal Planner  20 hours 

Jul‐14 to Mar‐15 

Total Labour Hours for LSD Staff – this includes data 
collection from 3 staff members Jul‐14 = 144 hours; 
other contributions from LIC staff = 48 hours; 
contribution from Principal Planner = 20 hours. Total = 
212 hours. This does not include contributions made 
by Interns (352 hours) 

 

TOTAL  564 hours
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Timeline of Project 
 
Project commenced in July 2014 and was expected to be completed in December 2014 
 
 
Potential or Actual Follow-up Activities 
 

 This project has the potential to expand to other areas or districts; there is a need to include other 
agricultural products such as Banana and Citrus. 

 Integrate existing agriculture data available with NSDI stakeholders. 
 Build on the farms geodatabase created and expand data collection. 

 
 
Unanticipated obstacles you encountered 
 

 Farms data provided by stakeholders are not appropriate for mapping, it is mostly tabular data 
 Lack of adequate support from key stakeholders 
 Lack of expertise in the use of GPS and field data collection 

 
 
 
Do you think you have reached your goal? 
 

 The goal has been partially reached; due to unforeseen circumstances the project was not fully 
completed. 

 The farms geodatabase created has been uploaded to the NSDI geoportal 
(http://geoserver.bnsdi.gov.bz/data/search). 

 
 
Photos, maps, graphics, or illustrations of project activities 
Include in the report or as attachment in .jpg format 
 
Maps and presentations are attached. 
 
 
 
 
For more information about the GSDI or to subscribe to the GSDI News List, please see 
http://gsdi.org. For questions about this report, please contact grants@gsdi.org. 
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ATTACHMENTS (MAPS) 
 

 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
  

Farms in the Cayo District 
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Data placed as attributes to cattle farm points 
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Cayo Farms with both farm and crop data 
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Crop, farm and pictures of farms were integrated into the geodatabase 
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      Belize Farm Coverage 
 
 


